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April 30, 2004

Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, DC 20554

2300 N STREET, NW

SUITE 700

WASHINGTON, DC 20037

TEL 202.783.4141

FAX 202.783.5851

www.wbklaw.com

Re: Dobson Cellular Systems, Inc.
E911 Quarterly Report - CC Docket No. 94-102

Dear Ms. Dortch:

Dobson Cellular Systems, Inc. and its subsidiaries, by its attorneys, hereby submit the
attached E911 Quarterly Report on their progress toward and compliance with the terms and
conditions of the Order to Stay and the Commission's E911 rules.\

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

By: Lawrence J. Movshin
Lee J. Rosen

Attachment

cc: David Solomon, Chief, Enforcement Bureau
John Muleta, Chief, Wireless Telecommunications Bureau
Tim Ryan, Executive Director, APCO
Robert M. Gurss, Counsel for APCO
Terry Peters, Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

I See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002).



E911 Status - Quarterly Report

CC Docket No. 94-102

May 3, 2004

Summary of Report

Pursuant to the Order to Stay and the Commission's Public Notice dated June 6, 2003, I

Dobson Cellular Systems, Inc} as a Tier II carrier, provides this E911 Quarterly Report
("Report"). The Report provides information on all Phase I and Phase II requests received by
DCS, including: the PSAP ID, Name, State, County, Implementation Phase, Air Interface, Date
PSAP Request Made,3 Date PSAP Request Withdrawn, Invalid Request, Deployed, Date
Deployed, Date Projected, Reasons and Comment. Detailed information regarding the requests
is contained in the attached chart.

Phase I Service

DCS has received 75 requests for Phase I services and has activated service in 67 of these
jurisdictions. DCS has worked diligently with its third-party location solution vendor, Intrado, as
well as the public safety community, in coordinating Phase I deployment. The company remains
committed to working with its vendors, the PSAPs, and state and local governments, in order to
deploy Phase I services in these jurisdictions as soon as possible. Note that DCS sold its
Maryland 2 RSA market to a competitor and, therefore, has removed previous Phase I requests
from this Report (including Talbot, Kent, Somerset, St. Mary's, Caroline, Calvert, Worcester and
Dorchester Counties, MD).

Phase II Service

A. Deployment Preparation

As discussed in its waiver petition, DCS is a mid-sized carrier servicing predominantly
rural and suburban markets in 11 states. The company relies primarily upon a TDMA-based
network of base stations and switching equipment.4 DCS's network consists of approximately
22 Mobile Switching Centers, a majority of which utilize equipment manufactured by Nortel

I See Revision 0/the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) ("Order to Stay"); See Public Notice, "Wireless
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation," DA 03-1902 (reI.
June 6, 2003).

2 The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively "DCS"). A
separate report is being filed for American Cellular Corporation ("ACC"), which is an affiliate ofDCS.

3 As indicated in the attached chart, the provided "request date" indicates the date the PSAP/requesting entity sent its
request to DCS. This date may not correspond with the date the PSAP's/requesting entity's request was "valid" per
Section 20.18(j) of the rules. 47 C.F.R. § 20.18(j); see also Revision o/the Commission's Rules to Ensure
Compatibility with Enhanced E911 Emergency Calling Systems, Petition o/City 0/Richardson, CC Docket No. 94­
102, Order, 16 FCC Rcd 18982, 18986-87 (200 I) ("Richardson").

4 As noted by the Commission, DCS is in the process of overlaying its TDMA network with GSM/GPRS
technology. See Annual Report and Analysis o/Competitive Market Conditions with Respect to Commercial Mobile
Services, Eighth Report, 18 FCC Rcd 14783, 14821 (reI. July 14,2003).
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Networks ("Nortel"), the rest utilizing Lucent Technologies ("Lucent") TDMA network
equipment. DCS has worked with these equipment vendors to prepare for Phase II deployment,
as all switch upgrades necessary to supply Phase II services were completed by Lucent by
August 2002 and by Nortel by June 2002.

In addition, DCS has executed an exclusive contract with Andrew Corporation to provide
the Position Determining Entity equipment necessary to deploy its Phase II network-based
location solution. The vendor has contracted to provide compliant Phase II services for all its
Phase II requests. DCS is currently deploying Phase II services in accordance with mutually
agreed to timetables, which have been negotiated or are currently under discussion with PSAPs.

B. Phase II Requests

DCS has launched Phase II service in the following jurisdictions: Erie County, PA;
Allegany, Cattaraugus, Chautauqua and Genesee Counties, NY. DCS has received requests for
Phase II service from the following jurisdictions: Anchorage, AK, Tuscola, Mason-Oceana,
Lake, Sanilac, Charlevoix, Leelanau, Emmet, Huron and Cheboygan Counties, MI; Austin and
Henderson Counties, TX. The status of these requests is detailed in the attachment. For each
request, DCS is proceeding with deployment in good faith, even for PSAPs who have not yet
provided Richardson documentation. Note that DCS sold its Maryland 2 RSA market to a
competitor and, therefore, has removed previous Phase II requests from this Report (including
Talbot and Somerset Counties, MD).

To ensure that it may properly prioritize its E911-designated resources, DCS has
requested each of these PSAPs to provide documentation pursuant to the Richardson criteria.5

DCS has received a response to its request from all ofthese PSAPs and is proceeding in good
faith and has signed a contract with Andrew Corporation to provide Phase II capabilities in all of
the counties stated above. DCS has also requested that the PSAP provide documentation
pursuant to the Richardson criteria,6 and was notified by the LEC that the county is not ready to
accept Phase II at this time. Finally, on February 11,2003 DCS sent correspondence to Austin
County requesting documentation pursuant to the Richardson criteria. DCS has received a reply
from the county and considers Austin County's request valid.

C. Deployment Issues

In order to meet the Commission's network-based accuracy requirements, Andrew
Corporation has informed the company that it will need to install Angle-of-Arrival ("AOA")
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be
installed in individual cell sites. DCS has also been informed that installing AOA antennas may
require tower modifications, lease modifications, and zoning approvals - any of which present
the potential for delay.

DCS brought similar matters to the Commission's attention in its original waiver
request. 7 Accordingly, if necessary, DCS may avail itself of further waiver procedures to

5 Richardson, 16 FCC Rcd at 18986-87.

7 See DCS Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission's Rules, CC Docket No. 94-102,
at 11-15 (filed Sept. 4, 2001).
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account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests. 8

As required by the Order to Stay, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive
Directors and Counsels of APCO, NENA, and NANSA.

8 See Order to Stay, 17 FCC Red at 14853.
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Dobson Cellular Systems, Inc.
E911 Quarterly Report

Appendix A
May 3, 2004

PSAP PSAP Name PSAP PSAP County Implementation Air Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Interface Request Made Request Request Deployed

Withdrawn

10 Anchorage Police Department AK Anchorage Borough 1 TDMNGSM 05/15/2003 Y N TBD 1,2 DCS considered original
request valid. DCS later
learned the PSAP did not
have contract with LEC. DCS
received email on 10/22/03
from PSAP slating that
contract could be signed
within a few days. PSAP will
send out another RFS.

10 Anchorage Police Department AK Anchorage Borough 2 TDMNGSM 05/15/2003 Y N TBD 1,2 DCS considered original
request valid. DCS later
learned the PSAP did not
have conlract with LEC. DCS
received email on 10122103
from PSAP stating that
contract could be signed
wilhin a few days. PSAP will
send out another RFS.

3429 Kalkaska Countv Central Disoatch MI Kalkaska 1 TDMNGSM 04/30/2001 N y 04/08/2002
3459 Mason-Oceana 9-1-1-Mason MI Mason 1 TDMNGSM 09/01/2000 N Y 08/19/2002
3459 Mason-Oceana 9-1-1-Mason MI Mason 2 TDMNGSM 09/30/2003 N N TBD 4 Dobson is working with the

3rd Party vendor to develop a
Market Plan that will meet with
the FCC Accuracy Rules.
Engaged with PSAP on
deplovrnent schedule

3454 Manistee Countv Central Dispatch MI Manistee 1 TDMNGSM 09/01/2000 N Y 03/19/2002
3487 Missaukee County Sheriffs Department MI Misseukee 1 TDMNGSM 09/0112000 N y 03/19/2002
3517 Osceola Countv Sheriffs Offce MI Osceola 1 TDMNGSM 09/0112000 N Y 04125/2002
3436 Lake Countv 9-1-1 Central Disoatch MI Lake 1 TDMNGSM 09/0112000 N Y 0410912002
3459 Lake County 9-1-1 Central Dispatch MI Lake 2 TDMNGSM 10/23/2003 N N TBD 4 Dobson is working with the

3rd Party vendor to develop a
Market Plan that will meet with
the FCC Accuracy Rules.
Engaged with PSAP on
deployment schedule.

3316 Antrim Countv Central Disoatch MI Antrim 1 TDMNGSM 1111112001 Y Y 10/13/2003
3344 CCE Central Disoatch-Charlevoix MI Charlevoix 1 TDMNGSM 09/0112000 N y 0410812002
3344 CCE Central Disoatch-Charlevoix MI Charlevoix 2 TDMNGSM 12/03/2003 N N 05/3112004
3442 Leelanau Countv Sheriffs Deoartment MI Leelanau 1 TDMNGSM 09/01/2000 N Y 03/18/2002

3442 Leelanau Countv Sheriffs Department MI Leelanau 2 TDMNGSM 01129/2004 N N 07/27/2004
3587 Wexford County Central Dispatch Mt Wexford 1 TDMNGSM 09/0112000 N y 03/19/2002
3346 CCE Central Disoatch-Emmet MI Emmet 1 TDMNGSM 09/0112000 N Y 04/09/2002

3346 CCE Central Disoatch-Emmet MI Emmet 2 TDMNGSM 12/03/2003 N N 05/31/2004
3330 Benzie Countv Sheriffs Deoartment MI Benzie 1 TDMNGSM 09/01/2000 N Y 0410912002
3396 Grand Traverse County Central Dispatch MI Grand Traverse 1 TDMNGSM 09/0112000 N y 03/18/2002
3415 Huron County Central Dispatch MI Huron 1 TDMNGSM 09/0112000 N Y 0211512002
3416 Huron Countv Central Disoatch MI Huron 2 TDMNGSM 01107/2004 N N 07/07/2004

3550 Sanilac Countv Central Disoatch MI Sanilac 1 TDMNGSM 09/0112000 N Y 02/2212002
3550 Sanilac County Central Dispatch MI Sanilac 2 TDMNGSM 11/03/2003 N N 07/03/2004 4 Dobson is working with the

3rd Party vendor to develop a
Market plan that will meet the
FCC Accuracv Rules.

3572 Tuscola Countv Central Disoatch MI Tuscola 1 TDMNGSM 09/0112000 N Y 02/13/2002
3572 Tuscola Countv Central Disoalch MI Tuscola 2 TDMNGSM 0110712004 N N 07/0712004

3345 CCE Central Dispatch-Cheboygan MI Cheboyqan 2 TDMNGSM 12103/2003 N N 05/31/2004



Dobson Cellular Systems, Inc.
E911 Quarterly Report

Appendix A
May 3, 2004

PSAP PSAPName PSAP PSAP County Implementation Air Date PSAP Date PSAP Inyalid Deployed Date Date Projected Reasons Comment
10 State Phase Interface Request Made Request Request Deployed

Withdrawn

3763 Caldwell County Sheriffs Office MO Caldwell 1 TDMAlGSM 0712312003 N N OS/24/2004 1 Dobson is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3785 Clinton County Sheriffs Office MO Clinton 1 TDMAIGSM 07/2312003 N N OS/24/2004 1 Dobson is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3795 De Kalb County Sheriffs Office MO De Kalb 1 TDMAIGSM 07/23/2003 N N OS/24/2004 1 Dobson is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3860 Maryville Police Department MO Maryvilie City 1 TDMAIGSM 08/27/2003 N N OS/24/2004 1 Dobson is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3879 Nodawav MO Nodawav 1 TDMAIGSM 01/21/2004 N N 07/1912004
6423 Bastroo County Sheriffs Office TX Bastroo 1 TDMAIGSM 10/1211999 N Y 03/1812001
6467 Caldwell County Sheriffs Office TX Caldwell 1 TDMAIGSM 10/1211999 N Y 03/18/2001
6578 Favette County Sheriffs Office TX Favette 1 TDMAIGSM 10/1211999 N Y 03/1812001
6725 Lee County Sheriffs Office TX Lee 1 TDMAlGSM 10/1211999 N y 01/1512001
6612 Gonzales Countv Sheriffs Office TX Gonzales 1 TDMAlGSM 10/1211999 N y 01/1512001
6674 Jackson County Sheriffs Office TX Jackson 1 TDMAIGSM 10/12/1999 N Y 01/15/2001
6722 Lavaca Countv Sheriffs Office TX Lavaca 1 TDMAIGSM 10/1211999 N Y 01/15/2001
6865 Rockdale Police Deoartment TX Milam 1 TDMAIGSM 10/1211999 N y 02113/2001
6627 Hamilton County Sheriffs Office TX Hamilton 1 TDMAIGSM 10/1211999 N y 0211312001
6575 Falls Countv Sheriffs Office TX Falis 1 TDMAIGSM 10/1211999 N Y 02128/2001
6587 Freestone Sheriffs Office TX Freestone 1 TDMAIGSM 10/12/1999 N Y 02/28/2001
6733 Limestone Sheriffs Office TX Limestone 1 TDMAIGSM 10/1211999 N Y 02/28/2001
6446 Bosoue County Sheriffs Office TX Bosaue 1 TDMAIGSM 10/1211999 N Y 0212812001
6649 Hill Countv Sheriffs Office TX Hill 1 TDMAIGSM 10/12/1999 N Y 02/28/2001
6498 Colorado County Sheriffs Office TX Colorado 1 TDMAIGSM 10/1211999 N Y 02/2112001
6592 Ft Bend County Sheriffs Office TX Fort Bend 1 TDMAIGSM 10/1211999 N y 02121/2001
6757 Mataaorda County Sheriffs Office TX Malaaorda 1 TDMAlGSM 10/1211999 N y 0212112001
6993 Wharton Countv Sheriffs Office TX Wharton 1 TDMAIGSM 10/1211999 N Y 02/21/2001
6796 Navarro County Sheriffs Denartment TX Navarro 1 TDMAIGSM 10/12/1999 N Y 04/15/2001
6572 Erath County Sheriffs Office TX Erath 1 TDMAIGSM 10/12/1999 N y 04/15/2001
6411 Armstrona Countv Sheriffs Office TX Armstrona 1 TDMAlGSM 10/1211999 N y 02123/2001
6476 Carson Countv Sheriffs Office TX Carson 1 TDMAlGSM 10/1211999 N Y 02123/2001
6496 Collinosworth County Sheriffs Office TX Collinosworth 1 TDMAIGSM 10/1211999 N Y 02123/2001
6547 Donlev County Sheriffs Office TX Donelv 1 TDMAIGSM 10/1211999 N Y 02/2312001
6817 Pamoa Police Deoartment TX Grav 1 TDMAlGSM 10/1211999 N Y 02123/2001
6628 Hansford Countv Sheriffs Office TX Hansford 1 TDMAlGSM 10/1211999 N Y 02123/2001
6640 Hemohill County Sheriffs Office TX Hemohill 1 TDMAIGSM 10/12/1999 N Y 02123/2001
6445 Boraer Police Deoartment TX Hutchinson 1 TDMAIGSM 10/12/1999 N Y 02123/2001
6735 Lioscomb Countv Sheriffs Office TX Lioscomb 1 TDMAlGSM 10/12/1999 N Y 02123/2001
6627 Perrvton Police Deoartment TX Ochiltree 1 TDMAlGSM 10/1211999 N y 02123/2001
6661 Roberts County Sheriffs Office TX Roberts 1 TDMAIGSM 10/1211999 N y 02/23/2001
6995 Wheeler County Sheriffs Office TX Wheeler 1 TDMAIGSM 10/12/1999 N y 02/23/2001
6662 Robertson Countv Sheriff TX Robertson 1 TDMAlGSM 10/12/1999 N Y 04/15/2001
6464 Burleson County Sheriffs Office TX Burleson 1 TDMAlGSM 10/1211999 N Y 04115/2001
6726 Leon Sheriffs Office TX Leon 1 TDMAIGSM 10/1211999 N y 04/15/2001
6976 Washinaton County Sheriffs Deoartment TX Washinatan 1 TDMAIGSM 10/12/1999 N y 04/15/2001
6402 Anderson Sheriffs Office TX Anderson 1 TDMAIGSM 10/12/1999 N Y 01/10/2003
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PSAP PSAP Name PSAP PSAP County Implementation Air Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Interface Request Made Request Request Deployed

Withdrawn

6966 Van Zandt Sheriffs Office TX Van Zandt 1 TDMNGSM 10/1211999 N Y 0111012003
6492 Coleman Police Deoartment TX Coleman 1 TDMNGSM 10/1211999 N Y 03/08/2001
6462 Brownwood Police Deoartment TX Brownwood 1 TDMNGSM 10/12/1999 N Y 03/08/2001
6500 Comanche Countv Sheriffs Office TX Comanche 1 TDMNGSM 10/12/1999 N Y 03/08/2001
6873 Runnels County Sheriffs Office TX Runnels 1 TDMNGSM 10/1211999 N Y 03/08/2001
6555 Easlland County Central Dispatch TX Eastland 1 TDMNGSM 10/12/1999 N Y 0212112001
6415 Austin County Sheriffs Deoartment TX Austin 1 TDMNGSM 01/14/2002 N Y 03/13/2003
6415 Austin County Sheriffs Department TX Austin 2 TDMNGSM 01/28/2003 N N TBD 4,6 Dobson cell sites lined like a

"string of pearls." Working
with Andrew on solution that
will meet accuracy standards.
Dobson has infonned PSAP of
technical problems and has
discussed alternative
solutions with PSAP.

6641 Henderson County Sheriffs Department TX Henderson 1 TDMNGSM 01/0912003 N Y 0811312003
6641 Henderson County Sheriffs Department TX Henderson 2 TDMNGSM 07/29/2003 N N TBD 4 Dobspn is in contact with local

PSAP to discuss deployment
timeline and expects to have
Phase II service provided as
soon as possible.

3205 Alleoany County Emeroency Services MD Alleoany 1 TDMNGSM 1112112003 N N 0512112004
3236 Washinoton County Fire Rescue and Com MD Washinoton 1 TDMNGSM 01130/2004 N N 07128/2004
5887 Erie County 9-1-1 Center PA Erie 1 TDMNGSM 04/1212001 N Y 02/06/2002
5887 Erie County 9-1-1 Center PA Erie 2 TDMNGSM 04/12/2001 N Y 10/30/2003
5878 Crawford County Office of Emeraencv Se PA Crawford 1 TDMNGSM 03/26/2002 N Y 0211912003
5031 Alleoany County Sheriffs Office NY Alleoanv 1 TDMNGSM 07/18/2002 N Y 03/26/2003
5031 Allenany County Sheriffs Office NY Allenany 2 TDMNGSM 06/13/2003 N Y 04/0112004
5048 Cattarauous County Sheriffs Office NY Cattarauaus 1 TDMNGSM OS/22/2001 N Y 08/06/2002
5048 Cattarauous County Sheriffs Office NY Cattarauous 2 TDMNGSM 06/05/2002 N Y 04/15/2004
5051 Chautauaua Countv Sheriffs Office NY Chautauaua 1 TDMNGSM 06/0112001 N Y 05/1712002
5051 Chautauaua County Sheriffs Office NY Chautauqua 2 TDMNGSM 12/1312002 Y Y 04120/2004
5064 Genesee County Sheriffs Office NY Genesee 1 TDMNGSM 04/10/2001 N Y 11/21/2002
5084 Genesee County Sheriffs Office NY Genesee 2 TDMNGSM 09/09/2002 N Y 11/13/2003
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AFFIDAVIT OF RONALD L. RIPLEY

I, Ronald 1. Ripley, do hereby declare that the following is true and accurate:

I am an officer of Dobson Cellular Systems, Inc. ("DCS").

I have reviewed the DCS E911 Quarterly Report ("Repo ") and to
knowledge, information, or belief, all of the information cont n in the
accurate.

Ronald 1. Ripley
Senior Vice Presi ent &
General Counsel

Executedou:~



CERTIFICATE OF SERVICE

I, Ernestine Screven, hereby certify that on the 30th day of April 2004, copies of
the foregoing "E911 Quarterly Report" have been served by either first class mail,
postage prepaid to the following:

*David H. Solomon
Chief
Enforcement Bureau
Federal Communications Bureau
445 12th Street, S.W., Room 7C-485
Washington, D.C. 20554

John Newman
Executive Director, APCO
APca International, Inc.
World Headquarters
351 N. Williamson Blvd.
Daytona Beach, FL 32114

Jim Goerke
Executive Director
National Emergency Number Association
4350 North Fairfax Drive
Suite 750
Arlington, VA 22203

Evelyn Bailey
President, NASNA
State of Vermont Enhanced 911 Board
94 State Street
Drawer 20
Montpelier, VT 05620

* Via Hand Delivery

*John Muleta
Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 1ih Street, S.W.
Washington, D.C. 20554

Robert M. Gurss
Director, Legal and Government Affairs
APCa International
1725 DeSales Street, N.W.
#808
Washington, D.C. 20036

James R. Hobson
Counsel for NENA and NASNA
Miller & Van Eaton
1155 Connecticut Avenue, N.W.
Washington, D.C. 20036

/s/ Ernestine Screven
Ernestine Screven


